

2012 RESURFACING PROGRAM		
<b>STREETS</b>	<b>LIMITS</b>	<b>Status</b>
OGDEN	Central to Joliet Highway	
OXFORD	Central to Joliet Highway	
PRAIRIE	Joliet to Illinois	Complete
CAMBRIDGE	Schoolhouse Manor	Concrete work started
COLUMBIA	Schoolhouse Manor	Concrete work started
CORNELL	Schoolhouse Manor	Concrete work started
DARTMOUTH	Schoolhouse Manor	Concrete work started
HARVARD	Schoolhouse Manor	Concrete work started
JOLIET HIGHWAY	Schoolhouse Manor	Concrete work started
PRINCETON	Schoolhouse Manor	Concrete work started
VANDEBUILT	Schoolhouse Manor	Concrete work started
REGENT	Schoolhouse Manor	Concrete work started
NELSON	Haven to Rt. 30	Concrete work started
NELSON	Illinois Highway to Tracks	
IONE	Coventry	Complete
LAMBETH	Coventry	Complete
PINE GROVE	Coventry	Complete
WINDSOR	Coventry	Complete
BLANDFORD	Springview	Complete
CRICKET	Springview	Complete
GOLF	Springview	Complete
SPRING CREEK	Springview	Complete
WIMBORNE	Springview	Paving Complete - Concrete work ongoing
24		
25		
26		
27		