

2016 Road Resurfacing Project

Weekly Construction Update - Page 1 of 2

Week of June 20 thru June 25

<i>STREETS</i>	<i>LIMITS</i>	<i>PROJECT</i>
Belot Lane	Bluestone Bay Dr. to Passage Ln.	Paving Operations and Curb Shotcrete
Brigantine Drive	Bluestone Bay Dr. to Southwind	Paving Operations and Curb Shotcrete
Bristol Lane	Genoa Dr. to Southwind Dr.	Paving Operations and Curb Shotcrete
Eastwind Drive	Passage Ln. to Gannet Ln.	Paving Operations and Curb Shotcrete
Gannet Lane	Eastwind Dr. to Bluestone Bay Dr.	Paving Operations and Curb Shotcrete
Genoa Drive	Brigantine Dr. to Belot Ln.	Paving Operations and Curb Shotcrete
Kristin Court	Northwind Dr. to Cul-De-Sac	Paving Operations and Curb Shotcrete
Laurel Bay	Passage Ln. to Gannet Ln.	Paving Operations and Curb Shotcrete
Northwind Drive	Gannet Ln. to Bluestone Bay Dr.	Paving Operations and Curb Shotcrete
Passage Lane	Bristol Ln. to Southwind Dr.	Paving Operations and Curb Shotcrete
Southwind Drive	Windy Ln. to Passage Ln.	Paving Operations and Curb Shotcrete
Spinnaker Drive	Southwind Dr. to Genoa Dr.	Paving Operations and Curb Shotcrete
Westwind Drive - SOUTH	Windy Lane to Bluestone Bay Dr.	Paving Operations and Curb Shotcrete
Windy Lane	Westwind Dr. to Dead End	Paving Operations and Curb Shotcrete
Grace Court	Northwind Dr. to Cul-De-Sac	Paving Operations and Curb Shotcrete
Surf Drive	Elm Dr. to Cul-De-Sac	Curb work
Oak Street	Cedar Rd. to Cooper St.	Concrete Removal and Paving Operations
Elm Street	Cedar Rd. to Cooper St.	Paving operations
Gum Street	Cedar Rd. to Cooper St.	Concrete Removal and Paving Operations

When construction work includes removal and replacement of Curb and Sidewalk, please move vehicles to areas that are not marked to be removed (pink arrows on the curb or sidewalk) to allow the contractor to safely work.

When construction work includes asphalt grinding and new surface installation, please move all vehicles off the street to allow the contractor to complete this work safely,

2016 Road Resurfacing Project

Weekly Construction Update - Page 2 of 2

Week of June 20 thru 25

North Cooper Street	Oak St. to Francis	Paving operations
Ash Street	Cedar Rd. to Cooper St.	Concrete Removal and Paving Operations
Fir Street	Cedar Rd. to Cooper St.	Paving operations
Root Street	Oak St. To Fir St..	Paving operations
Oakview Drive	Cedar Rd. to Cooper St.	Paving operations
Hawthorne Lane	Cedar Rd. to Cooper St.	Paving operations
Gall Lane	Cedar Rd. to Dead End	Paving operations
Wood Street	Cedar R. to Dead End	Paving operations
Hauser Court	Cooper St. to Dead End	Concrete Removal and Paving Operations
Locust Lane	Cooper St. to Dead End	Paving operations
Timber Court	Timber Place to Cul-de-Sac	Curb & Gutter Removal
Haven Avenue	Gear Drive to Wildwood Drive	Complete Concrete Work
Veterans Parkway	Haven Avenue to Veterans Parkway	Complete Concrete Work
Roy Street	Joliet Highway to Cedar Road	Concrete Work
Markev	North Elm Drive to North Pine Str.	Concrete Work
North Pine Street	Markev to Maple Lane	Concrete Work

When construction work includes removal and replacement of Curb and Sidewalk, please move vehicles to areas that are not marked to be removed (pink arrows on the curb or sidewalk) to allow the contractor to safely work.

When construction work includes asphalt grinding and new surface installation, please move all vehicles off the street to allow the contractor to complete this work safely,