

2016 Road Resurfacing Project

Weekly Construction Update - Page 1 of 2

Week of July 5 thru July 9

<i>STREETS</i>	<i>LIMITS</i>	<i>PROJECT</i>
Belot Lane	Bluestone Bay Dr. to Passage Ln.	Landscape and Driveway Restoration
Brigantine Drive	Bluestone Bay Dr. to Southwind	Landscape and Driveway Restoration
Bristol Lane	Genoa Dr. to Southwind Dr.	Landscape and Driveway Restoration
Eastwind Drive	Passage Ln. to Gannet Ln.	Landscape and Driveway Restoration
Gannet Lane	Eastwind Dr. to Bluestone Bay Dr.	Landscape and Driveway Restoration
Genoa Drive	Brigantine Dr. to Belot Ln.	Landscape and Driveway Restoration
Kristin Court	Northwind Dr. to Cul-De-Sac	Landscape and Driveway Restoration
Laurel Bay	Passage Ln. to Gannet Ln.	Landscape and Driveway Restoration
Northwind Drive	Gannet Ln. to Bluestone Bay Dr.	Landscape and Driveway Restoration
Passage Lane	Bristol Ln. to Southwind Dr.	Landscape and Driveway Restoration
Southwind Drive	Windy Ln. to Passage Ln.	Landscape and Driveway Restoration
Spinnaker Drive	Southwind Dr. to Genoa Dr.	Landscape and Driveway Restoration
Westwind Drive - SOUTH	Windy Lane to Bluestone Bay Dr.	Landscape and Driveway Restoration
Windy Lane	Westwind Dr. to Dead End	Landscape and Driveway Restoration
Grace Court	Northwind Dr. to Cul-De-Sac	Landscape and Driveway Restoration
Surf Drive	Elm Dr. to Cul-De-Sac	Paving Operations
Oak Street	Cedar Rd. to Cooper St.	Paving Operations
Elm Street	Cedar Rd. to Cooper St.	Paving operations
Gum Street	Cedar Rd. to Cooper St.	Paving Operations

When construction work includes removal and replacement of Curb and Sidewalk, please move vehicles to areas that are not marked to be removed (pink arrows on the curb or sidewalk) to allow the contractor to safely work.

When construction work includes asphalt grinding and new surface installation, please move all vehicles off the street to allow the contractor to complete this work safely,

2016 Road Resurfacing Project

Weekly Construction Update - Page 2 of 2

Week of July 5 thru July 9

North Cooper Street	Oak St. to Francis	Paving Operations
Ash Street	Cedar Rd. to Cooper St.	Paving Operations
Fir Street	Cedar Rd. to Cooper St.	Paving Operations
Root Street	Oak St. To Fir St..	Paving Operations
Oakview Drive	Cedar Rd. to Cooper St.	Paving Operations
Hawthorne Lane	Cedar Rd. to Cooper St.	Paving Operations
Gall Lane	Cedar Rd. to Dead End	Paving Operations
Wood Street	Cedar R. to Dead End	Paving Operations
Hauser Court	Cooper St. to Dead End	Paving Operations
Locust Lane	Cooper St. to Dead End	Paving Operations
Timber Court	Timber Place to Cul-de-Sac	Curb & Gutter Removal
Haven Avenue	Gear Drive to Wildwood Drive	Pavement Markings
Veterans Parkway	Haven Avenue to Veterans Parkway	Pavement Markings
Roy Street	Joliet Highway to Cedar Road	Concrete Work and Pavement Operations
Markev	North Elm Drive to North Pine Str.	Paving Operations
North Pine Street	Markev to Maple Lane	Paving Operations

When construction work includes removal and replacement of Curb and Sidewalk, please move vehicles to areas that are not marked to be removed (pink arrows on the curb or sidewalk) to allow the contractor to safely work.

When construction work includes asphalt grinding and new surface installation, please move all vehicles off the street to allow the contractor to complete this work safely,