

# 2016 Road Resurfacing Project

## Weekly Construction Update - Page 1 of 2

Week of July 11 thru July 16

<b><i>STREETS</i></b>	<b><i>LIMITS</i></b>	<b><i>PROJECT</i></b>
Belot Lane	Bluestone Bay Dr. to Passage Ln.	Landscape Restoration
Brigantine Drive	Bluestone Bay Dr. to Southwind	Landscape Restoration
Bristol Lane	Genoa Dr. to Southwind Dr.	Landscape Restoration
Eastwind Drive	Passage Ln. to Gannet Ln.	Landscape Restoration
Gannet Lane	Eastwind Dr. to Bluestone Bay Dr.	Landscape Restoration
Genoa Drive	Brigantine Dr. to Belot Ln.	Landscape Restoration
Kristin Court	Northwind Dr. to Cul-De-Sac	Landscape Restoration
Laurel Bay	Passage Ln. to Gannet Ln.	Landscape Restoration
Northwind Drive	Gannet Ln. to Bluestone Bay Dr.	Landscape Restoration
Passage Lane	Bristol Ln. to Southwind Dr.	Landscape Restoration
Southwind Drive	Windy Ln. to Passage Ln.	Landscape Restoration
Spinnaker Drive	Southwind Dr. to Genoa Dr.	Landscape Restoration
Westwind Drive - SOUTH	Windy Lane to Bluestone Bay Dr.	Landscape Restoration
Windy Lane	Westwind Dr. to Dead End	Landscape Restoration
Grace Court	Northwind Dr. to Cul-De-Sac	Landscape Restoration
Surf Drive	Elm Dr. to Cul-De-Sac	Clean up and Restoration
Oak Street	Cedar Rd. to Cooper St.	Clean up and Restoration
Elm Street	Cedar Rd. to Cooper St.	Clean up and Restoration
Gum Street	Cedar Rd. to Cooper St.	Clean up and Restoration

When construction work includes removal and replacement of Curb and Sidewalk, please move vehicles to areas that are not marked to be removed (pink arrows on the curb or sidewalk) to allow the contractor to safely work.

When construction work includes asphalt grinding and new surface installation, please move all vehicles off the street to allow the contractor to complete this work safely,

# 2016 Road Resurfacing Project

## Weekly Construction Update - Page 2 of 2

### Week of July 11 thru July 16

North Cooper Street	Oak St. to Francis	Clean up and Restoration
Ash Street	Cedar Rd. to Cooper St.	Clean up and Restoration
Fir Street	Cedar Rd. to Cooper St.	Clean up and Restoration
Root Street	Oak St. To Fir St..	Clean up and Restoration
Oakview Drive	Cedar Rd. to Cooper St.	Clean up and Restoration
Hawthorne Lane	Cedar Rd. to Cooper St.	Clean up and Restoration
Gall Lane	Cedar Rd. to Dead End	Clean up and Restoration
Wood Street	Cedar R. to Dead End	Clean up and Restoration
Hauser Court	Cooper St. to Dead End	Clean up and Restoration
Locust Lane	Cooper St. to Dead End	Clean up and Restoration
Timber Court	Timber Place to Cul-de-Sac	Concrete Work and Pavement Operations
Haven Avenue	Gear Drive to Wildwood Drive	Pavement Markings
Veterans Parkway	Haven Avenue to Veterans Parkway	Pavement Markings
Roy Street	Joliet Highway to Cedar Road	Concrete Work and Pavement Operations
Markev	North Elm Drive to North Pine Str.	Clean up and Restoration
North Pine Street	Markev to Maple Lane	Clean up and Restoration

When construction work includes removal and replacement of Curb and Sidewalk, please move vehicles to areas that are not marked to be removed (pink arrows on the curb or sidewalk) to allow the contractor to safely work.

When construction work includes asphalt grinding and new surface installation, please move all vehicles off the street to allow the contractor to complete this work safely,