

Nelson Road Extension Project Update

July 19, 2016

The contractor has begun the installation of storm sewer and continues with grading operations on the site.

BP Pipeline has completed their work on the project.

The contractor continues work to complete the intersection of Illinois Highway/Spencer Road and Nelson Road. Due to weather delays the intersections should be complete and open to traffic by the end of the day on July 29, 2016.